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October 30, 2014 

 

Mr. George Kokochashvili, COR 

Engineering specialist 

Office of Economic Growth 

US Agency for International Development 

11 George Balanchine Street 

Tbilisi, 0131 

Georgia 

 

Re: Performance Monitoring Plan for the Municipal Infrastructure and IDP Housing 

Rehabilitation Project. 
 

Dear Mr. Kokochashvili: 

 
This report is being submitted to you in accordance with the requirements of Task Order no. AID-

114-TO-13-00005 of contract AID-EDH-I-00-08-00027-00. The report provides Tetra Tech’s 2
nd

 

Year Performance Monitoring Plan for the Municipal Infrastructure and IDP Housing 

Rehabilitation. The submitted PMP covers the period ending October 30, 2014, while the data 

provided by the Municipal Development Fund reflects the information as of April, 2014 only. 

 

We look forward to your review and welcome your comments and suggestions. 

 
Very truly yours, 

 

 

 
 

Glen Wills  

Chief of Party  

 

Tetra Tech, Inc. 

USAID/ Caucasus – Municipal Infrastructure and IDP Housing Rehabilitation Project (GMIP) 

10th Floor, 154 Aghmashenebeli Ave. 

Tbilisi, 0102, Georgia 

Tel:  +995599009347, Fax: +995322910401 

Email: Glen.Wills@tetratech.com 

 

 

CC: USAID (Gocha Lobzhanidze); MDF (Kartlos Gviniashvili); Tetra Tech (Firouz Rooyani, 

Dean White, Brian Potvin, Document Control Center) 
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Performance Indicators Table  
MUNICIPAL INFRASTRUCTURE AND IDP HOUSING REHABILITATION PROJECT 

 

 

 

         

 
  

Overarching Objective: 
Improved Infrastructure, Economic 

Opportunities and Support for 

Internally Displaced Persons 

Program Component 1: 

Municipal Infrastructure and Irrigation 

 Municipal infrastructure in Dusheti, Mtskheta, Gori, 
Kareli, Oni municipalities 

 Irrigation in Shida Kartli 

ILLUSTRATIVE INDICATORS 

 Number of persons (IDPs & Non-IDPs) receiving improved 
infrastructure service 

 Number of additional and improved hectares irrigated as 
result of USAID assistance 

 Amount of increased income as a result of improved 
irrigation  
 

ILLUSTRATIVE INDICATORS 

 Number of persons (IDPs & Non-IDPs) receiving improved 
infrastructure service 

 Number and value of IDP family dwellings with upgraded living 
facilities 

Program element level indicators that will provide leading indicators of progress being made in each program 

component  

Program Component 2: 

IDP Durable Housing  

Subcomponent 1: Provide Water And Sanitation upgrades for IDP Cottage 

Housing for IDPs from the August 2008 War (these updates will increase the re-

sale value of those houses) 

Subcomponent 2: Provide Durable Housing for IDPs From 1990s conflict  
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Table 1 Project Performance Indicator Table 

 
PERFORMANCE 

INDICATOR 

 
INDICATOR DEFINITION AND UNIT 

OF MEASUREMENT 
 

 
DATA 

SOURCE 

 
METHOD/ 

APPROACH OF  
DATA  

COLLECTION  
OR  

CALCULATION 
 

 
DATA ACQUISITION  

 
ANALYSIS, USE AND 

REPORTING 

 
SCHEDULE/ 
FREQUENCY 

 
BY WHOM 
(PERSON/ 

TEAM) 

 
SCHEDULE/ 
FREQUENC

Y 

 
BY WHOM 
(PERSON/ 

TEAM) 

Program Element level indicators  

Component 1: Municipal Infrastructure and Irrigation 

Indicator PE1.1: Number 
of beneficiaries receiving 
improved infrastructure 
service 

Definition: Number of persons 
(IDPs and Non-IDPs desegregated) 
receiving improved municipal 
infrastructure service due to USAID 
assistance 

Unit of measure: Number of 
Persons (IDPs & Non-IDPs 
desegregated) 

MDF Project records 

Secondary data collection 
from local municipalities and 
MRA on following: 

 Actual records on local 
population 

 Actual records on IDPs 
living in respective area 

Semiannual Tt 
Designated 
Person 

Annual COP 

Indicator PE 1.2 Number 
of additional and improved 
hectares irrigated as result 
of USAID assistance 

Definition: Number of additional 
and improved land area irrigated as 
result of rehabilitation of irrigation 
system  

Unit of measure: Hectares 

MDF Project records 

Primary data collection from 
contractor 

Secondary data collection 
from MoA, Amelioration 
Company (Based on fulfilled 
works accepted by 
Amelioration  

Semiannual Tt 
Designated 
Person 

Annual COP 

Indicator PE 1.34: 
Increased income as a 
result of improved irrigation 
by family/farm 

Definition: Amount of additional 
income of family and/or farm due to 
improved irrigation system.  

Unit of measure: US Dollars 

Research 
through 

access of 
different 
sources 

with 
support 
of MDF 

Research of existing 
databases in ministries 
(MoA, GeoStat) and/or 
primarily survey through 
target group interviews 

Twice: 

 Baseline   

 Final study 
should 
identify effect 
of improved 
irrigation 
infrastructure 

Tt 
Designated 
Person 

Annual COP 
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PERFORMANCE 

INDICATOR 

 
INDICATOR DEFINITION AND UNIT 

OF MEASUREMENT 
 

 
DATA 

SOURCE 

 
METHOD/ 

APPROACH OF  
DATA  

COLLECTION  
OR  

CALCULATION 
 

 
DATA ACQUISITION  

 
ANALYSIS, USE AND 

REPORTING 

 
SCHEDULE/ 
FREQUENCY 

 
BY WHOM 
(PERSON/ 

TEAM) 

 
SCHEDULE/ 
FREQUENC

Y 

 
BY WHOM 
(PERSON/ 

TEAM) 

Component 2: IDP Durable Housing 

Subcomponent 2.1: Provide water and sanitation upgrades for IDP Cottage Housing for IDPs from the August 2008 War 

Indicator PE 2.1.1: 
Number of beneficiaries 
receiving improved 
infrastructure service 

Definition: Number of IDPs in 
cottage settlements which are 
benefiting from cottage housing 
upgrade due to USAID assistance 

Unit of measure: Number of 
Persons 

MDF Project records 

Primary data collection from 
contractor (progress of 
works, based on Acceptance 
Acts signed by IDP 
Household,  confirming 
receipt of upgraded facility) 

Quarterly Tt 
Designated 
Person 

Semiannual COP 

Subcomponent 2.2: Provide durable housing solutions for IDPs from 1990s conflict 

Indicator PE 2.2.1: 

Number of beneficiaries 

receiving improved 

infrastructure service 

Definition: Number of IDPs in 

buildings which are benefiting from 

building rehabilitation due to USAID 

assistance 

Unit of measure: Number of 
Persons 

MDF Project records 

Primary data collection from 
contractor (progress of 
works, based on Acceptance 
Acts)  

Secondary data collection 
from MRA (statistics on IDP 
movements) 

Quarterly Tt 

Designated 

Person 

Semiannual COP 

Indicator PE 2.2.2 Number 
and value of IDP family 
dwellings with upgraded 
living facilities 

Definition: Number of apartments 

and value which will have upgraded 

living facilities 

Unit of measure: Number of 
apartments, Value in US Dollars of 
upgraded living facilities for 
apartments in building areas 

MDF Project records 

Primary data collection from 
contractor 

Secondary data collection 
from MRA (statistics on IDP 
movements) and real estate 
market value 

Quarterly Tt 

Designated 

Person 

Semiannual COP 



 

6 

Municipal Infrastructure and Irrigation and IDP Housing Rehabilitation Project- Performance Monitoring Plan 

 

ILLUSTRATIVE TARGETS (based on fiscal calendar) 

 

Performance Indicators Baseline 
(05/31/2011) 

Total for Project Target (09/30/2012)1 Target (11/30/2013) Target  

(10.30.2014) 

Program Element level indicators   

Component 1: Municipal Infrastructure and Irrigation2  

Indicator PE1.1: Number of 

beneficiaries receiving improved 

infrastructure service 
N/A 

270,000 Individuals 
(incl. 22,000 IDPs) 

 
 
27,000 Individuals 
(incl. 2,200 IDPs) 

 
 
243,000 Individuals 
(incl. 19,800 IDPs) 

 
*Number of Individuals 
remains the same for 
this period  

Indicator PE 1.2: Number of 

beneficiaries receiving improved 

infrastructure service 
N/A 

 
20,000 
Households/Farms 
(incl. 8,000 IDP HH) 

 
2,000 
Households/Farms 
(incl. 800 IDP HH) 

 
18,000 
Households/Farms 
(incl. 7,200 IDP HH) 

*Number of 
households/firms 
remains the same for 
this period  

Indicator PE 1.3 Number of additional 

and improved hectares irrigated as result 

of USAID assistance 

 
4,720 Hectares 
 

 
20,000 Hectares 
(improved and 
additional) 

 
2,000 Hectares 
(improved and 
additional) 

 
18,000 Hectares 
(improved and 
additional) 

*Number of hectares 
remains the same for 
this period  

Indicator PE 1.4: Increased income as a 

result of improved irrigation by 

family/farm 

Baseline should be 

defined based on 

survey conducted 

before improved 

irrigation  is utilized 

7 Million US Dollars 
(based on average 
additional income 350 
USD/Ha/Yr.) 

0.7 Million US Dollars 
(based on average 
additional income 350 
USD/Ha/Yr.) 

6.3 Million US Dollars 
(based on average 
additional income 350 
USD/Ha/Yr.)  

The data will 
increase as the 
project grants  
equipment to 
Amelioration 
Company for 
proper 
maintenance of 
the rehabilitated 
system  

Component 2: IDP Durable Housing   

Subcomponent 2.1: Provide water and sanitation upgrades for IDP Cottage Housing for IDPs from the August 2008 War  
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Performance Indicators Baseline 
(05/31/2011) 

Total for Project Target (09/30/2012)1 Target (11/30/2013) Target  

(10.30.2014) 

Indicator PE 2.1.1: Number of 

beneficiaries receiving improved 

infrastructure service 
N/A 

IDPs – 12,250 Persons 

(Equal to 3,500 
Cottages, assumption 
3,5 Persons per 
cottage) 

*Per Tt data:  

IDPs - 7000 Persons 

(Equal to 2,000 
cottages, assumption 
3,5 Persons per 
cottage) 

IDPs – 1,225 Persons 

(Equal to 350 Cottages, 
assumption 3,5 Persons 
per cottage) 

*Per Tt data: 

IDPs – 700 Persons 

(Equal to 200 Cottages, 
assumption 3,5 Persons 
per cottage) 

 

 

IDPs – 11,025 Persons 

(Equal to 3,150 
Cottages, assumption 
3,5 Persons per 
cottage) 

*Per Tt data: 

IDPs – 6300 Persons 

(Equal to 1800 
Cottages, assumption 
3,5 Persons per 
cottage) 

 

Actual number of 
beneficiary 
households is 
achieved by 56% 
only (2,000 
cottages vs. 
targeted 3,500 
cottages). 

 

Indicator PE 2.1.2: Number of IDP 

family dwellings with upgraded living 

facilities and monetary value of benefit 

due to upgraded living facilities for 

cottages 

N/A 

 
2,000 Cottages 
 
Monetary value needs 
to be defined 

 
200 Cottages 
 
Monetary value needs 
to be defined 

 
1800 Cottages 
 
Monetary value needs 
to be defined 

 

Subcomponent 2.2: Provide durable housing solutions for IDPs from ‘90s conflict  

Indicator PE 2.2.1: Number of 

beneficiaries receiving improved 

infrastructure service 
N/A 

IDPs – 8,750 Persons 

(Equal to 2,500 
Apartments, 
assumption 3,5 
Persons per 
Apartment) 

*Per Tt data:  

IDPs – 875 Persons 

(Equal to 250 
Apartments, 
assumption 3,5 Persons 
per Apartment) 

More accurate data 
needs to be provided by 

IDPs – 7,625 Persons 

(Equal to 2,250 
Apartments, 
assumption 3,5 
Persons per 
Apartment) 

More accurate data 
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Performance Indicators Baseline 
(05/31/2011) 

Total for Project Target (09/30/2012)1 Target (11/30/2013) Target  

(10.30.2014) 

IDPs: 3,500 Persons 

(Equal to 1,000 
Apartments, 
assumption 3,5 
Persons per 
Apartment) 

 

MDF 

 

needs to be provided 
by MDF 

 

Indicator PE 2.2.2 Number and value of 

IDP family dwellings with upgraded living 

facilities 
N/A 

2,500 Apartments
3 

Per Tt data: 1,000 

Apartments 

Min 50 Million US 
Dollars (estimated 
value of Apartment 
from 20 (1 Room) to 40 
(2 Room) KUSD, based 
on market value in 
Kutaisi) 

250 Apartments 

Min 5 Million US Dollars 

(estimated value of 
Apartment from 20 (1 
Room) to 40 (2 Room) 
KUSD, based on market 
value in Kutaisi) 

2,250 Apartments 

Min 45 Million US 

Dollars 

(estimated value of 
Apartment from 20 (1 
Room) to 40 (2 Room) 
KUSD, based on 
market value in Kutaisi) 

 

 
1. Targets for whole projects are distributed between two years based on average proportion 10%:90% 
2. Based on final decision on the municipal infrastructure projects performance indicator can be broken down by each municipality project, considering 
beneficiaries by each project 
3. Based on exact differentiation of number of one room and two room apartments value in USD will be appropriately adjusted (for indicators preliminary is used 
20 KUSD) 
 

Table 2 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 1.1 
Unit:  Thousands individuals 

Results 
Data 

Baseline 11/12 12/13 13/14 Total       
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Year: 10/11 

Targeted 
 

 27 (Incl. 

2.2 IDPs) 

243 

(Incl. 

19.8 

IDPs) 

Data 

remains 

the 

same 

270 (Incl. 

22 IDPs) 

      

Actual 

 

N/A           

Indicator Description (Definition):  

Number of beneficiaries receiving improved municipal infrastructure service 

Data Source: MDF 

Primary Source: Project records; Contractors work progress reports 
Secondary Source: Project records, Local municipalities, MRA 

Rationale/Critical Assumptions for Indicator:  

Rehabilitation of municipal infrastructure will economically and socially 

positively affect population utilizing this infrastructure. 

IDPs and Non-IDPs beneficiaries desegregated 

Schedule/Frequency of Data Collection:  

Semiannual 

Method/Approach of Collection/Calculation: 

Primary data on the progress of rehabilitation works should be collected 

from contractor / supervisors; Progress analyzed against project targets 

Semiannually data should be requested from MRA and Local Municipalities 
regarding actual records of beneficiaries (Non-IDPs and IDPs) and compare 
with project records 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported annually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   

 
Table 3 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 1.2 
Unit:  Thousands households 
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Results 
Data 

Baseline 

Year: 10/11 

11/12 12/13 13/14 Total       

Targeted 
 

 2 (Incl. 

0.8 IDP 

HH) 

18 (Incl. 

7.2 IDP 

HH) 

Data 

remains 

the 

same 

20 (Incl. 

8 IDP HH) 

      

Actual 

 

N/A           

Indicator Description (Definition):  

Number of beneficiaries benefiting from improved irrigation infrastructure 

Data Source: MDF 

Primary Source: Project records; Contractors work progress reports 
Secondary Source: Project records, Local municipalities, MRA, Amelioration 
Company 

Rationale/Critical Assumptions for Indicator:  

Rehabilitation of irrigation infrastructure will economically and socially 

positively affect Households and Farms utilizing this infrastructure. 

IDPs and Non-IDP Household desegregated 

Schedule/Frequency of Data Collection:  

Semiannual 

Method/Approach of Collection/Calculation: 

Primary data on the progress of rehabilitation works should be collected 

from contractor / supervisors; Progress analyzed against project targets 

Semiannually data should be requested from MRA and Local Municipalities 
regarding actual records of beneficiaries (Non-IDPs and IDPs) and 
compared with project records 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported annually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   
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Table 4 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 1.3 
Unit:  Hectares 

Results 
Data 

Baseline 

Year: 10/11 

11/12 12/13 13/14 Total       

Targeted 
 

 2,000 18,000 Data 

remains 

the 

same 

20,000       

Actual 

 

4,720           

Indicator Description (Definition):  

Number of additional and improved hectares irrigated as result of USAID assistance 

Data Source: MDF 

Primary Source: Contractors work progress reports 
Secondary Source: Project records, MoA, Mtkvari-M 

Rationale/Critical Assumptions for Indicator:  

Rehabilitation works will improve water supply for existing irrigation area 

and will allow to irrigate additional areas 

Indicator combines both components existing an additional irrigation area 

Schedule/Frequency of Data Collection:  

Semiannual 

Method/Approach of Collection/Calculation: 

Primary data on the progress of rehabilitation works should be collected 

from contractor / supervisors; Progress analyzed against project targets 

Semiannually data should be requested from Ministry of Agriculture and/or 
Amelioration Company (as beneficiaries of rehabilitation works) about the 
water flow technical details related to the existing and additional irrigated 
area 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported annually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   
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Additional Comments:   
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Table 5 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 1.4 
Unit:  Million US Dollars 

Results 
Data 

Baseline 

Year: 10/11 

11/12 12/13 13/14 Total       

Targeted 
 

 0.7 6.3 Data 

remains 

the 

same 

7       

Actual 

 

Definition 

through 

initial 

survey 

          

Indicator Description (Definition):  

Increased income of family/farm as a result of improved irrigation system 

Data Source: MDF 

Primary Source: Survey on outcome 
Secondary Source: Research of existing databases in Ministries, Donors 

Rationale/Critical Assumptions for Indicator:  

Rehabilitation of irrigation systems will positively affect households’ 

economic conditions in improved irrigation area. 

Savings from more efficient water utilization and/or additional income due 
to improved yield are logic behind improved irrigation systems 

Due to improved water supply yearly incremental income per each Ha is 
assumed 350 USD (based on World Bank report). 

Schedule/Frequency of Data Collection:  

Annual 

Method/Approach of Collection/Calculation: 

Calculation is linked to the Indicator PE 2.2 through multiplying PE 2.2 by 

350 USD/Ha/Yr. 

Initial survey should determine baseline value, after the project additional 
survey will measure the effect  

Responsible Officer:  

Data Limitation and Quality Assessment:  

Monetary value of indicator is based on assumption of 350USD, therefore detailed 
survey should justify the assumption 

Data Analysis/Dissemination Plan: 

Target achievement should be reported annually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   
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Indicator's Relevance to Poverty:   

Additional Comments:   

 
 
 

Table 6 Performance Indicator Worksheet 
 

Performance Indicator (including precise Unit of Measurement): PE 2.1.1 
Unit:  Thousands IDP individuals 

Results 
Data 

Baseline 

Year: 10/11 

11/12 12/13 13/14 Total       

Targeted 
 

 0.7 6.3 Data 

remains 

the 

same 

7       

Actual 

 

N/A           

Indicator Description (Definition):  

Number of IDP beneficiaries receiving improved infrastructure service through upgrades of water and sanitation in cottage 

settlements 

Data Source: MDF 

Primary Source: Project records; Contractors work progress reports 
Secondary Source: Project records; 
 

Rationale/Critical Assumptions for Indicator:  

Improved water and sanitation infrastructure will positively affect IDPs 

living conditions in cottage settlements 

Indicator measures how many IDP individuals will benefit from upgraded 
service 

3,500 Cottages, 3.5 average individuals per cottage assumed 

Schedule/Frequency of Data Collection:  

Quarterly 

Method/Approach of Collection/Calculation: 

Primary data on the progress of rehabilitation works should be collected 
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Responsible Officer:  from contractor / supervisors; Progress analyzed against project targets 

Each HH(?Owner) will sign act of acceptance for improvement works, this 
will be bases for tracking of infrastructure upgrade works. 

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported semiannually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   

 
Table 7 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 2.1.2 
Unit:  Number of cottages; Millions of US Dollars  

Results 
Data 

Baseline 

Year: 10/11 

11/12 12/13 13/14 Total       

Targeted 
 

 200 

 
 

1,800 

 
 

Data 
remains 
the 
same 

2,000 

 
 

      

Actual 

 

N/A           

Indicator Description (Definition):  

Number of IDP family dwellings with upgraded living facilities in cottage settlements and monetary value of benefit due to 
upgraded living facilities for cottages 
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Data Source: MDF 

Primary Source: Project records; 
Contractors work progress reports 
Secondary Source: Project records 

Rationale/Critical Assumptions for Indicator:  

Improved water and sanitation infrastructure will positively affect IDPs living conditions in cottage settlements 

Indicator measures how many IDP cottages will be included in the rehabilitation program and by how much  living 
conditions will be improved,  based on monetary value 

Second component of indicator measures monetary value of benefit due to increased technical and social 
conditions of households. Indicator combines 1) investment value, 2) possible increased market value of cottage, 
3) social benefit, through decreased illness statistics, improved water and sanitation quality, time saving, cost 
savings, etc. 

Schedule/Frequency of Data Collection:  

Quarterly 

Method/Approach of Collection/Calculation: 

Primary data on the progress of rehabilitation works should be collected from contractor / supervisors; Progress 

analyzed against project targets 

Each HH will sign act of acceptance for improvement works, this will be basis for tracking of infrastructure 
upgrade works. 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported semiannually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   

Table 8 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 2.2.1 
Unit:  Thousands IDP individuals 

Results 
Data 

Baseline 

Year: 10/11 

11/12 12/13 Total        

Targeted 
 

 0.875 7.875 8.75        

Actual 

 

N/A           



 

17 

Municipal Infrastructure and Irrigation and IDP Housing Rehabilitation Project- Performance Monitoring Plan 

 

Indicator Description (Definition):  

Number of IDP beneficiaries receiving improved infrastructure service through providing of durable housing solutions in 
apartment settlements 

Data Source: MDF 

Primary Source: Project records; Contractors work progress reports 
Secondary Source: Project records; 

Rationale/Critical Assumptions for Indicator:  

Improved housing solutions will positively affect IDPs living conditions in 

apartment settlements 

Indicator measures how many IDPs will benefit from upgraded housing 

2,500 Apartments, 3.5 average individuals per apartment assumed 

Schedule/Frequency of Data Collection:  

Quarterly 

Method/Approach of Collection/Calculation: 

Primary data on the progress of rehabilitation works should be collected 

from contractor / supervisors; Progress analyzed against project targets 

Each HH (?owner) will sign act of acceptance for improvement works, this 
will be bases for tracking of infrastructure upgrade works. 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported semiannually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   
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Table 9 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 2.2.2 
Unit:  Number of cottages; Millions of US Dollars  

Results 
Data 

Baseline 

Year: 10/11 

11/12 12/13 Total        

Targeted 
 

 250 

 
$5 

2,250 

 
$45 

2,500 

 
$50 

       

Actual 

 

N/A           

Indicator Description (Definition):  

Number and value of IDP family dwellings with upgraded living facilities in apartment settlements 

Data Source: MDF 

Primary Source: Project records; Contractors work progress reports 
Secondary Source:  

Rationale/Critical Assumptions for Indicator:  

Providing durable housing solutions will positively affect IDPs living conditions in 

apartment settlements 

Indicator measures how much IDP apartments will be covered by rehabilitation 
program and by which monetary value living conditions will be improved 

Assumption for targeted monetary indicator is 20KUSD per apartment (market 
value of 1 room apartment in Kutaisi) and reflects minimum value. After 
determination of the specific number of one and two room apartments, 40 KUSD 
will be applied for two room apartments.  

Schedule/Frequency of Data Collection:  

Quarterly 

Method/Approach of Collection/Calculation: 

Primary data on the progress of rehabilitation works should be collected from 

contractor / supervisors; Progress analyzed against project targets 

Each HH(owner?) will sign an act of acceptance for improvement works, this will be 
bases for tracking of infrastructure upgrade works. 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported semiannually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   
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Indicator's Relevance to Poverty:   

Additional Comments:   

 

 

Performance Indicators per sub-projects 

Program Component 1: Municipal Infrastructure & Irrigation 

 

Sub-projects 

Number of 
beneficiaries received 

improved 
infrastructure 

Data/information/capacity 

Sagolasheni-Dvani Road 9,200  

 

 

 

21,9 km. 

Mtskheta Internal Roads 9,900 

Dusheti Internal Roads 7,600 

Gorijvari Road 160,000 

Pushkin Street in Gori 15,000 

Oni Internal Roads 3,200 3,1 km. 

Total (rounded) 205,000 25 km. 

Oni Headwork 3,000 

(1200 households) 

Construction of 1000 m3 water tank, high velocity filters, 

vertical sand traps and chlorination unit as well as repair of old 

headworks 

System capacity: 15 L/sec 
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Performance Indicators per sub-projects 

Irrigation 

20,000 

Households/farms 

(including 8,000 IDPs)  

 

20,000 hectares (improved and additional) 

*Rehabilitation of 32 km main and secondary canals; 
rehabilitation of Karbi headworks; installation of water outlet 
wells (85 units); construction of backwatering facilities (13 
units), rehabilitation of other structures on the canals (4 
inverted siphons, 3 bridges, 4 galleries, water diversion units) 
and maintenance/access roads (21 km). 

 

Program Component 2: IDP Durable Housing 

 

Subcomponent 1: 

Water And Sanitation upgrades for IDP 

Cottage Housing for IDPs from the August 

2008 

7,000 Persons 

(instead of targeted  

12,250) 

2,000 cottages 

(Instead of targeted  

3,500) 

Accomplished works: External water supply improvements for 
9 cottage settlements, drainage for 7 settlements, internal 
water supply hook-ups for 10 settlements, shower and toilet 
facilities for 6 settlements, waste water treatments and 
collection systems for 10 settlements and gasification of 5 
cottage settlements. 

 

Subcomponent 2: 

Durable Housing for IDPs From 1990s 

conflict 

(10 empty buildings, Hospitals & CCs) 

3,500 persons 

Approximately 1,000 apartments 
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